

PROJECT STATUS

8.1 Project Status Overview

The development of **SHIFTY** has progressed significantly, adhering to the proposed timeline and methodology outlined in the previous chapters. As of September 2025, the project has transitioned from the design and prototyping phase into the **System Integration and Testing phase**.

The core architectural components - the React Native mobile interface, the Node.js microservices backend, and the Python-based Machine Learning engine - have been successfully developed and individually tested. The current focus lies on synchronizing these disparate modules to ensure seamless data flow and refining the user experience (UX) based on preliminary alpha testing.

Overall Project Completion: ~70%

The project is currently stable and functional for its primary use cases: User Registration, Inventory Selection, Price Estimation, and Booking Creation. The remaining 20% of the work involves optimizing the Chatbot’s contextual awareness, integrating the live payment gateway (currently in sandbox mode), and conducting rigorous load testing on the cloud deployment.

8.2 Module-wise Completion Status

To provide a granular view of the project's progress, the development status has been categorized by module. Table 8.1 illustrates the current state of each core component.

Table 8.1: Detailed Development Status

Module Name	Completion	Status Description
Frontend (Mobile App)	75%	UI screens for Login, Home, Inventory, and Booking are complete. Navigation flow is smooth. Minor UI polish and dark mode optimization are pending.